
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

10:47 AM
Run date

Time

Reviewer: Soheilifard, Saman 27-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 023 Date: 18-Dec-2010 Saturday

Approved Date:

Shift Hours: 04:00 AM 11:00 AM Break: 00:00 Over Time:

Const Calendar Day: 466

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Scatter rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 053 T-L03-TSW.05304-0120F4 Tower Lift 03 Tower SW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL BALWINSKIIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

APP PABLO RAMIREZIronworker 0.00 0.00 0.00 0.00

FOR OBRA PAULKIronworker 0.00 0.00 0.00 0.00

APP MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

APP RIGOVERTO GARCIAIronworker 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

JNM HAYES BATISTEIronworker 0.00 0.00 0.00 0.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00

JNM MATTHEW CHAMBERLAINIronworker 0.00 0.00 0.00 0.00

FOR JAMES STURGEONIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Tower Activities

North shaft Lift 3 Tower erection.

James crew work on the tower erection. Matt, Rigo and Steve operate the gantry. James, Ethan, Casey
and Matthew work on the removing and attaching the tower ridging mechanism. They also work on
preparing for the tower touch down.

Obra's crew work on bolting the splice 2 East shaft. The minimum required bolt were installed and snug-
tight. Barry and Pablo work from the outside of the tower shaft stuffing bolts, while Michael and Ryan work
on the inside the tower shaft placing the nuts and washers.
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